WWTU Project Payments

. _AsofMarch 8, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- - o Original | Change Orders | Current Paid To Date | Payment Request | Total
SRF PROJECTS: |
Northside Regional Lift Station and Force Mains
" 'City of West Lafayette (Reimbursements-Greeley Krohn) ~ ~ © | o |5 422,158.00 . $  422158.00 ]
___Bingham Greenebaum Doll o R L 1s 3736400 o $  37,364.00 o
:O.W. Krohn & Associates e ) e 9,079.00 5 9,079.00 i
| Brown Equipment Co. ) 1 Lo $ 155,000.00 | $ - . $ _155,000.00
Jack Doheny Supplies N o $  338,859.00 .8 338,859.00 B
Design: (Greeley & Hansen) o $ 344,300.00 | $ 17,000.00 '$§  361,300.00 | $ 25,176.00 | § R 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) o R 508,300.00 | $ 198,500.00 : $  706,800.00 |$ 62122500 % - 8% 621,225.00 87.89%
Construction: (RL Turner Corp) . $ 2,793,000.00 ! $ 2793,00000]|9% 214345300 3% B - % 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) B i L § 23816200 § - '§  238162.00 -
Repay SRF for non-SRF items billed by Turner : $ (168,200.00)| $ - % (168,200.00)
o 2012 SRF LOAN M $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01% 1
| Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $  402,699.43 - $ 402,699.43 111.46%
| Vectren Utility Holdings o e $ 2369073 |$ -3 23,690.73 ]
Duke Energy ] i $ 8,306.98 | $ -3 8,306.98 ]
Huston Electric - o B B H o - $ 34,910.00 ' § -3 34,910.00 B
|
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 ' $ 361,300.00|$  469,607.14 ' $ - $ 469,607.14 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements L ,
City of West Lafayette (Reimbursement-Greeley & Hansen) L $ 177,493.00 $ 177,493.00 -
City of West Lafayette (Reimbursement-Krohn & Assoc.) o W $ 4,600.00 $ 4,600.00 .
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 . $ 10,000.00 |
Bingham GreenebaumDoll 1] e ) $ 3,723.00 N 3 3,723.00 ]
O.W. Krohn & Associates ‘ $ 13,087.00 '8 13,087.00
Bose McKinney & Evans $ 20,000.00 ) 20,000.00
| |Withered Burns, LLP i $ 1,850.00 ] 1,850.00
| Construction:Inspection; (Wessler Engineering) $ 148,000.00 $  148,000.00|$ 9717800 § 6.578.00 $ 103,756.00 70.11%::
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 1 $ 113,407.00 | $ - $ 113,407.00 36.82%
Construction: (Bowen Engineering) $ 2,115,000.00 | $ 54,000.00 [ $ 2,169,000.00 | $ 1,775,443.00 | $ 1,775,443.00 81.86%
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | § - $ 197,271.00
‘Vectren Utility Holdings $ 36,414.00 | $ - $ 36,414.00
| |Wintek Corp - $14,800 request rescinded by City of West Lafayette i $ - $ X - $ -
2014 SRF LOAN $ 2,610,000.00 | $ 2,450,466.00 | $ 6,578.00 | $§ 2,457,044.00 94.14%
Preliminary Engineering: (Greeley & Hansen) 3 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00% B
Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) ! $ 13,600.00 | $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - | $ 19033504 | $ 21392841 ' $ - 'S 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of March 8,2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o o B Original [ Change Orders | Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: - I I
Wet Weather Facility Improvements (LTCP) ) o o , e S
_Engineering Study. (Wessler & Associates) o $ 1420000 % 14,200.00 | $ 14,200.00 . N 14,200.00 ~ 100.00% |
Design: (Wessler & Associates) o $ 5220000 % 52,200.00 | $ 52,200.00 . $ 52,200.00 ~100.00%
| Permit: (Wessler & Associates) i $ 4,000.00 : 5 4,000.00 | $ 4,567.00 | 4,567.00 - 114.18% |
. Construction: (Layne Heavy Civil, Inc.) - o § 44351000 § 12,099.35 $ 45560035 |% 43546140 § 435,461.40 " 9558% |
,Construction Retainage: (Lafayette Bank & Trust) . o $ 2014795 20,147.95
L ) IMPROVEMENT FUND $ 513,910.00 |$ 12,099.35 '§  526,009.35 |§ _ 526,576.35 526,576.35 ]
Digester Alternative Feedstocks - L 1 , B
. Professional Services: (Kennedy, Jenks Consulting) B $ 2460000: %  24600.00]$ 10,453.22 ' § - - $ 10,453.22 42.49%
e IMPROVEMENT FUND ~ 3 24,600.00 . $ - 7$ 2460000 $ 10,453.22  § - 8 10,453.22 .
Cumberland Ave Sanitary Sewer Extension o W : B
Design Study: (Greeley & Hansen) - $ 25,000.00 $ 25,000.00 | $ 2403565 . $ 24,035.65 96.14%
Preliminary Engineering. (Greeley & Hansen) B $ 187,500.00 | $ 124,227.00 |$  311,727.00[($  311,063.21 | § - $ 311,063.21 99.79%
Construction: (DJ McQuestion & Sons) - $ 34,110.00 | " |$  3411000|% 3161000 % - 1% 31,610.00 92.67%
IMPROVEMENT FUND $ 24661000 ' § 124,227.00 $ 370,837.00 | $  366,708.86 | $ - [$  366,708.86
| Construction inspection: (Wessier Engineering) O $ 11600000 7§ 116,00000|$ 11543649 | § - 1% 115436.49 99.51%
‘Construction: (Atlas Excavating) o $ 1,958,300.00 ' $ 1,958300.00|% 1,85684931;¢ - $ 1,856,849.31 94.82%
| :Construction Retainage: (Huntington Bank) - 1 $ 101,450.69 $ 101,450.69
1 2014 CONSTRUCTION FUND $  2,074,300.00 | § - 7% 2,074,300.00 [ $ 2,073,736.49 | § ] - [$ 2,073,736.49 99.97%
Chemical Feed Facilities for Phosphorus Removal B :
__|Design: (Wessler Engineering) $ 76,000.00 .3 76,000.00 | $ 76,000.00  $ - $ 76,000.00 100.00%
Permit. (Wesseler Engineering) $ 4,000.00 | '$ 4,00000 | $ 423158 ;% - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
| |Construction Inspection: (Wessler Engineering) 3 250,000.00 $ 250,000.00}% 161,819.21 | § - $ 161,819.21 64.73%
| |Support Services: (Wastewater Solutions, Inc) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) ‘ $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ -3 58,900.00 95.00%
IMPROVEMENT FUND $§  463,400.00 § - |'$ 463,400.00|$% 326,060.79 | § - |$  326,060.79
|
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 3225548 § 78534548 | $ 74566343 | $ - $ 745,663.43 94.95%
‘Construction Retainage: (Lafayette Bank & Trust) . $ 39,682.05 $ 39,682.05
, 2014 CONSTRUCTION FUND $  753,090.00 | § 32,255.48 | $§ 78534548 |§ 78534548 | § - |$ 78534548 -
CSO Relief interceptor Sewer . o
[Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 5240000 % 52,400.00 | § - $ 52,400.00 100.00%
i Temp Sewer Flow Montering: (Wessler Engineering) $ 36,000.00 . ‘% 36,000.00 $ - 0.00%
Design & GSC Coordination: (Wessler Engineering) L $ 1,050,000.00 ¢ $ 1,050,000.00{% 945,000.00 $ 945,000.00 90.00%
Permit & Geotechnical. (Wessler Engineering) $ 55,000.00 o 3 55,000.00 1 % 20,25298 | $ - $ 20,252.98 36.82%
| |Construction Inspection: (Wessler Engineering) $ 350,000.00 $  350,000.00 ; - 0.00%
IMPROVEMENT FUND $ 1,543,400.00 | $ - $ 1,543,400.00 |$ 1,017,652.98  $ - $ 1,017,652.98
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